
AEV Project Te am I
 Period Highlight: 11
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Design Brain 

Storming  2 1 2 1
100%

Descision 

Matrix 3 1 3 1
100%

Testing of 2 

Designs 5 2 5 3
75%

Development 

of 2  codes 7 2 7 3
100%

Finalize Design 9 1 9 1
100%

Energy 

Optimization 10 1 10 1
100%

Final Test 11 1 11 1
50%

% Complete (beyond plan)Select a period to highlight at right.  A legend describing the charting follows.
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