

Group Q

Date: 1/29/18

Time: 6:30 pm

Location: 18th Avenue Library (1st Floor)

Members present:

Alix, Zhi, Cameron, Rachel

Objective of the meeting:

Work on website update 2 and Lab 5

Tasks completed:

- Lab 5
 - The criteria for AEV testing has been created
- The website has been completed as much as possible
- Taking meeting notes of the progress (Alix)
- Status:
 - Since the group has only completed Lab 1 and 3, the website was completed as much as it was possible. The table was created for the criteria needed in Lab 5/

Tasks to be completed:

- All: Finish adding the explanations behind sketches and cost of materials (lab 3)
- Zhi: Create a sketch for lab 3
- Complete labs 2,4 and 5 in lab on wednesday