

Team Meeting Minutes

Date: January 10th, 2019

Location: Hitchcock Hall

Members in Attendance: All

Objective Statement: We met together to discuss plans for AEV Project

Completed Tasks:

- Arduino Coding
- Tested Code
- Established our company
- Created website

Date: January 17th, 2019

Location: Hitchcock Hall

Members in Attendance: All

Objective Statement: We met together to discuss plans for AEV Project

Completed Tasks:

- Website
- Coding
- AEV Design

Date: January 31th, 2019

Location: Hitchcock Hall

Members in Attendance: All

Objective Statement: We met together to discuss plans for AEV Project

Completed Tasks:

- Coding
- Ran AEV
- Website

Date: February 6th, 2019

Location: Hitchcock Hall

Members in Attendance: All

Objective Statement: We met together to discuss plans for AEV Project

Completed Tasks:

- Website
- Ideas for Design

Date: February 7th, 2019

Location: Hitchcock Hall

Members in Attendance: All

Objective Statement: We met together to discuss plans for AEV Project

Completed Tasks:

- Website
- AEV design

Date: February 28th, 2019

Location: Hitchcock Hall

Members in Attendance: All

Objective Statement: We met together to discuss plans for AEV Project

Completed Tasks:

- Coding
- Data Collection
- Website
- AEV Design

Date: February 21st, 2019

Location: Hitchcock Hall

Members in Attendance: All

Objective Statement: We met together to discuss plans for AEV Project

Completed Tasks:

- Coding
- AEV
- Data Collection
- Website
- Testing

Date: March 6th, 2019

Location: Hitchcock Hall

Members in Attendance: All

Objective Statement: We met together to discuss plans for AEV Project

Completed Tasks:

- Coding
- Data Collection
- Website

Date: March 7th, 2019

Location: Hitchcock Hall

Members in Attendance: All

Objective Statement: We met together to discuss plans for AEV Project

Completed Tasks:

- Coding
- Testing
- Revising Progress Report
- Website

Date: March 18th, 2019

Location: Hitchcock Hall

Members in Attendance: All

Objective Statement: We met together to discuss plans for AEV Project

Completed Tasks:

- Coding
- Performance Test Two
- Website

Date: March 21st, 2019

Location: Hitchcock Hall

Members in Attendance: All

Objective Statement: We met together to discuss plans for AEV Project

Completed Tasks:

- Performance Test Two
- CDR Draft

Date: March 25th, 2019

Location: Hitchcock Hall

Members in Attendance: All

Objective Statement: We met together to discuss plans for AEV Project

Completed Tasks:

- Committee meeting
- CDR draft
- AEV

Date: March 28th, 2019

Location: Hitchcock Hall

Completed Tasks:

Members in Attendance: All

- Testing
- Website

Objective Statement: We met together to discuss plans for AEV Project

Completed Tasks:

- Progress report 3
- AEV testing
- Coding
- Website

Date: April 8th, 2019

Location: Hitchcock Hall

Members in Attendance: All

Objective Statement: We met together to discuss plans for AEV Project

Date: April 4th, 2019

Location: Hitchcock Hall

Completed Tasks:

Members in Attendance: All

- Final Performance Test
- Coding
- Website

Objective Statement: We met together to discuss plans for AEV Project

Completed Tasks:

- Progress Report 3

Date: April 11th, 2019

Location: Hitchcock Hall

Members in Attendance: All

Objective Statement: We met together to discuss presentation