

Friday 2/09/18 Meeting

AGENDA

- **Date, time:** 2/9/18, 3:00-5:10
- **Location:** Hitchcock 214
- **Objective for meeting:** Start (and hopefully finish) exploration
- **Action items:**
 - Exploration 1

Prospective Timetable:

3:00	Plan out division of work and course of action for exploration
3:15	Start phase 1 of the exploration (lights and filters)
3:30	^^
3:45	Start phase 2 of the exploration (servo motor and CdS)
4:00	^^
4:15	Start phase 3 of the exploration (bump switch navigation)
4:30	^^
5:00	Finish up exploration

NOTES

- Attendance: Avee, Kyle, Sarp, Sean
- Timetable
 - **3:00:** Team began exploration with Sean and Avee working on the CdS sensor and Kyle and Sarp working on wiring.
 - **3:15:** Team tested CdS values
 - **3:20:** Sarp and Kyle worked on the servo motor CdS portion of the exploration, Sean and Avee worked on the motors and microswitches.
 - **3:45:** Sarp and Kyle showed the working servo motor code to a TA and got the worksheet signed, Sean and Avee tested the motor code and found it was still bugged.
 - **4:30:** The team continued working on microswitch portion of the code and ended up creating errors at the same rate as they were resolved.
 - **5:05:** Team packed up for the day, deciding to continue with the exploration of Monday 2/12/18.
- Completed Action Items

- Phase 1 of exploration (filters/ lights)
 - Phase 2 of exploration (servo motor and CdS)
- Uncompleted Action Items
 - Finish phase 3 of exploration(bump switch navigation)
- Goals for next time
 - Finish phase 3 of exploration!!!!!!!!!!!!!!
- Other notes:
 - none