

Wednesday 3/21/18 Meeting

AGENDA

- **Date, time:** 3/21/18, 10:00 – 7:00
- **Location:** Hitchcock 214/208
- **Objective for meeting:** Implement new mechanisms and begin performance test 4 testing
- **Action items:**
 - Mount new mechanisms
 - Test new mechanisms on the course
 - Start testing for performance test 4

Prospective Timetable:

| | |
|--------------|---|
| 10:00 | Kyle and Sarp meet in machine shop to construct new mechanisms |
| 11:00 | ^^ |
| 12:00 | ^^ |
| 1:00 | ^^ |
| 3:00 | Whole group arrives at Hitchcock 214 for class and start working on testing the code for performance test 4 |
| 3:30 | ^^ |
| 4:00 | ^^ |
| 5:00 | ^^ |
| 6:00 | ^^ |
| 7:00 | ^^ |

NOTES

- Attendance: [Avee, Sean] (3:00 – 6:00), [Kyle, Sarp] (10:00 – 1:00, 3:00 - 6:00)
- Timetable
 - **10:00** - Kyle and Sarp meet up in machine shop to construct the new mechanisms
 - **1:00** – Kyle and Sarp leave the machine shop with the newly constructed robot
 - **3:00** – Team arrives to class and starts work on implementing performance test four functions (new wrench function and fuel crank function)
 - **4:00** – Start testing code on the course
 - **6:30** – Leave open lab
- Completed Action Items
 - Mount new mechanisms
 - Test new mechanisms on the course
 - Start testing for performance test 4
- Uncompleted Action Items
 - None
- Goals for next time
 - Conduct more testing for performance test 4
- Other notes:
 - none