

NOV2018

GROUP F SDP PROJECT SCHEDULE

SUN	MON	TUE	WED	THU	FRI	SAT	
					1	2	
				-Initial Decision on Games -User Interview 1			
	4	5	6	7	8	9	10
	-Updated Team Working Agreement	-Complete individual Responsibility Agreements	-Finished and uploaded Algorithm Drafts				-Research & work on game code
	11	12	13	14	15	16	17
-Research & work on game code		-Worked on Storyboard		-User Interview #2 -Final Software Design Project Plan			
	18	19	20	21	22	23	24
-Test & work on game code				-Finalized & Tested Games			
	25	26	27	28	29	30	1
-Additional changes to game		-Completed advert & project schedule	-Video Filming	-Video Editing			-Project Notebook final documentation